T S I LVE R CRO S S 1900 Silver Cross Blvd. » New Lenox, IL 60451

HOSPITAL {815) 300-1100 - www silvercross.org

October 13, 2017

VIA FED EXPRESS AND E-MAIL RECEIVE D
O0CT 16 2017

Mr. Michael Constantino

Supervisor, Project Review Section HEALTH FACILITIES &
llinois Health Facilities & Services Review Board SERVICES REVIEW BOARD
525 West Jefferson Street, Second Floor

Springfield, llinois 62761 1L-0 2}

Re: Annual Progress Report for Project No. 88=62+— Silver Cross Ambulatory Surgery Center

Dear Mr. Constantino:
On September 13, 2016, the lllinois Health Facilities & Services Review Board (the “Board"} approved
our application for permit {the “Application”) to establish a multi-specialty ambulatory surgical treatment

center (the “Surgery Center”) in New Lenox, lllinois (the “Project’). Pursuant to 77 lll. Adm. Code
1130.760, we are hereby submitting our annual progress report for the Project.

1. CURRENT STATUS OF PROJECT
No changes have been made to the scope or size of the Project. Construction has been
completed. On October 10, 2017, the lllinois Department of Public Health (*IDPH") conducted the
life safety code survey for the Surgery Center. We were verbally informed by the life safety code
surveyors that the Surgery Center passed its life safety code survey.

2. COSTS INCURRED TO DATE
We have spent $9,727,136 on the Project (as of August 31, 2017). See Exhibit A.

3. THE METHOD OF FINANCING THE PROJECT AND SOURCES OF FUNDS

The method of financing and sources of funds for the Project have not changed since the filing of
the Application. More specifically, the Project has been funded through the use of cash.

4. THE MOST RECENT APPLICATION AND CERTIFICATION FOR PAYMENT FOR THE
CONSTRUCTION CONTRACT, AS PER FORM G702 (AlA) OR EQUIVALENT

The most recent applications and certifications for payments related to the construction contracts
associated with the Project (G702 form) are attached hereto as Exhibit B.

5. THE ANTICIPATED DATE OF COMPLETION

Completion of the Project should happen as soon as IDPH conducts a final licensure survey for
the Surgery Center and issues a license for the Surgery Center. That should presumably happen
in the next few weeks.

The way you should be treated.
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Please contact me directly at (815) 300-7112 if you have any questions or need any additional
information.

Sincerely,

Attachments

ce: Edward J. Green, Foley & Lardner, LLP
Ruth Colby, Silver Cross Hospital
Mariel Yekich, Silver Cross Hospital




EXHIBIT A
ANNUAL REPORT 10/13/2017
PROJECT NO. 16-021
SILVER CROSS AMBULATORY SURGERY CENTER

Preplanning Costs

Site Survey and Soil Investigation $10,000.00 $10,000.00
Site Preparation $1,200,000.00 | $1,162,004.00
Off Site Work ' $0.00 $0.00
New Construction Contracts $5,553,449.00 | $5,640,934.00
Modernization Contracts $0.00 $0.00
Contingencies $555,344.00 $0.00
Architectural / Engineering Fees $547.521.00 $333,033.00
Consulting and Other Fees $383,022.00 $335,007.00
Moveable or Other Equipment $2,842,090.00 [ $2,246 158.00
Fair Market Value of Leased Equipment $0.00 $0.00
Bond Issuance Expense $0.00 $0.00
Net Interest Expense During

Construction $0.00 $0.00
Fair Market Value of Leased Space $0.00 $0.00
Other Costs to be Capitalized $0.00 $0.00
Acquisition of Building or Other Property

(excl land) $0.00 $0.00
ESTIMATED TOTAL PROJECT COST $11,091,426.00 | $9,727,136.00

* Please note that the final invoices for the Project are still being reviewed and processed, so the
amounts listed in Exhibit A remain subject to change. That said, our “total project costs” should be
reasonably close to the amounts currents listed in the “obligated to date” column.
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ANNUAL REPORT 10/13/2017
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